Philippine Textile Research Institute - Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	Traveling Expenses - Local	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	22,000.00	22,000.00		Indefinite dates, venues, frequency of activities
100000100002000	Traveling Expenses - Local	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	23,000.00	23,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Traveling Expenses - Local	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	1,294,000.00	1,294,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Traveling Expenses - Local	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	74,000.00	74,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Traveling Expenses - Local	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	318,000.00	318,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Traveling Expenses - Local	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	2,050,000.00	2,050,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
100000100002000	Training Expenses	PTRI	NO		N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	26,000.00	26,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Training Expenses	PTRI	NO		N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	200,000.00	200,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Training Expenses	PTRI	NO		N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	850,000.00	850,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Training Expenses	PTRI	NO		N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	28,000.00	28,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Office Supplies Expenses	PTRI	NO	Shopping	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	584,000.00	584,000.00		Indefinite dates, venues, frequency of activities
100000100002000	Office Supplies Expenses	PTRI	NO	Shopping	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	7,000.00	7,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Office Supplies Expenses	PTRI	NO	Shopping	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	149,000.00	149,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Office Supplies Expenses	PTRI	NO	Shopping	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	256,000.00	256,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Office Supplies Expenses	PTRI	NO	Shopping	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	438,000.00	438,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Accountable Forms Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	50,000.00	50,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Medical, Dental and Laboratory Supplies Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	50,000.00	50,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Medical, Dental and Laboratory Supplies Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	2,729,000.00	2,729,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Medical, Dental and Laboratory Supplies Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	6,324,000.00	6,324,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Medical, Dental and Laboratory Supplies Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	4,900,000.00	4,900,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
100000100001000	Fuel, Oil and Lubricants Expenses	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	813,000.00	813,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Fuel, Oil and Lubricants Expenses	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	77,000.00	77,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Fuel, Oil and Lubricants Expenses	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	63,000.00	63,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Fuel, Oil and Lubricants Expenses	PTRI	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	40,000.00	40,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Other Supplies and Materials Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	253,000.00	253,000.00		Indefinite dates, venues, frequency of activities
100000100002000	Other Supplies and Materials Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	10,000.00	10,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Other Supplies and Materials Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	939,000.00	939,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Other Supplies and Materials Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	96,000.00	96,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Other Supplies and Materials Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	40,000.00	40,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Water Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	347,000.00	347,000.00		Contract with Manila Water
310100100001000	Water Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	145,000.00	145,000.00		Contract with Manila Water
310200100001000	Water Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	616,000.00	616,000.00		Contract with Manila Water
310300100001000	Water Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	54,000.00	54,000.00		Contract with Manila Water
3101001000001000	Water Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	90,000.00	90,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Contract with Manila Water
100000100001000	Electricity Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	4,284,000.00	4,284,000.00		Contract with Manila Electric Company (MERALCO)
310100100001000	Electricity Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	1,146,000.00	1,146,000.00		Contract with Manila Electric Company (MERALCO)
310200100001000	Electricity Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	3,024,000.00	3,024,000.00		Contract with Manila Electric Company (MERALCO)
310300100001000	Electricity Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	822,000.00	822,000.00		Contract with Manila Electric Company (MERALCO)
3101001000001000	Electricity Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	210,000.00	210,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Contract with Manila Electric Company (MERALCO)

Philippine Textile Research Institute - Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	Gas/Heating Expenses	PTRI	NO		Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	40,000.00	40,000.00		Contract with Diamond Gas House Corporation
100000100001000	Postage and Courier Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	12,000.00	12,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Postage and Courier Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	12,000.00	12,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Postage and Courier Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	4,000.00	4,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Postage and Courier Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	46,000.00	46,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Telephone Expenses - Mobile	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	12,000.00	12,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Telephone Expenses - Mobile	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	22,000.00	22,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Telephone Expenses - Mobile	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	52,000.00	52,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Telephone Expenses - Mobile	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	8,000.00	8,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Telephone Expenses - Mobile	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	60,000.00	60,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
100000100001000	Telephone Expenses - Landline	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	190,000.00	190,000.00		Contract with PLDT
310100100001000	Telephone Expenses - Landline	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	40,000.00	40,000.00		Contract with PLDT
310200100001000	Telephone Expenses - Landline	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	32,000.00	32,000.00		Contract with PLDT
310300100001000	Telephone Expenses - Landline	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	108,000.00	108,000.00		Contract with PLDT
310100100001000	Internet Subscription Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	50,000.00	50,000.00		Contract with PLDT and Converge
310200100001000	Internet Subscription Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	5,000.00	5,000.00		Contract with PLDT and Converge
310300100001000	Internet Subscription Expenses	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	106,000.00	106,000.00		Contract with PLDT and Converge
100000100002000	Awards/Rewards Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	55,000.00	55,000.00		Indefinite dates, venues, frequency of activities
100000100002000	Prizes	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	36,000.00	36,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Extraordinary and Miscellaneous Expenses	PTRI	NO		N/A	N/A	N/A	N/A	GoP	136,000.00	136,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Legal Services	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	60,000.00	60,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Legal Services	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	2,000.00	2,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Legal Services	PTRI	NO		N/A	N/A	N/A	Q1 to Q4	GoP	2,000.00	2,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Auditing Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	N/A	Q1 to Q4	GoP	20,000.00	20,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Auditing Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	N/A	Q1 to Q4	GoP	300,000.00	300,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Other Professional Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	3,006,000.00	3,006,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Other Professional Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	5,918,000.00	5,918,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Other Professional Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	8,630,000.00	8,630,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Other Professional Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	3,125,000.00	3,125,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Other Professional Services	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	4,978,000.00	4,978,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
100000100001000	Janitorial Services	PTRI	NO		N/A	N/A	N/A	N/A	GoP	1,706,000.00	1,706,000.00		Multi-Year Contract with CBII Philippines
310100100001000	Janitorial Services	PTRI	NO		N/A	N/A	N/A	N/A	GoP	138,000.00	138,000.00		Multi-Year Contract with CBII Philippines
100000100001000	Security Services	PTRI	NO		N/A	N/A	N/A	N/A	GoP	2,319,000.00	2,319,000.00		DOST Central Office will conduct the bidding.
310100100001000	Security Services	PTRI	NO		N/A	N/A	N/A	N/A	GoP	520,000.00	520,000.00		DOST Central Office will conduct the bidding.
100000100001000	Other General Services	PTRI	NO		N/A	N/A	N/A	N/A	GoP	28,000.00	28,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Repairs and Maintenance - Buildings	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	100,000.00	100,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Repairs and Maintenance - Buildings	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	25,000.00	25,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Repairs and Maintenance - Buildings	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	600,000.00	600,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Repairs and Maintenance - Other Structures	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	10,000.00	10,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Repairs and Maintenance - Other Structures	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	40,000.00	40,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Repairs and Maintenance - Office Equipment	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	50,000.00	50,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Repairs and Maintenance - Technical and Scientific Equipment	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	1,264,000.00	1,264,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Repairs and Maintenance - Technical and Scientific Equipment	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	3,510,000.00	3,510,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Repairs and Maintenance - Technical and Scientific Equipment	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	100,000.00	100,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Repairs and Maintenance - Technical and Scientific Equipment	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	1,670,000.00	1,670,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
100000100001000	Repairs and Maintenance - Motor Vehicle	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	200,000.00	200,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Repairs and Maintenance - Motor Vehicle	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	20,000.00	20,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Repairs and Maintenance - Furniture and Fixtures	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	426,000.00	426,000.00		Indefinite dates, venues, frequency of activities
310300100001000	Repairs and Maintenance - Furniture and Fixtures	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	96,000.00	96,000.00		Indefinite dates, venues, frequency of activities
310100100001000	Repairs and Maintenance - Leased Assets Improvements	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	80,000.00	80,000.00		Indefinite dates, venues, frequency of activities
100000100001000	Taxes, Duties and Licenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	Q1 to Q4	GoP	58,000.00	58,000.00		Indefinite dates, venues, frequency of activities
310200100001000	Taxes, Duties and Licenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	Q1 to Q4	GoP	55,000.00	55,000.00		Indefinite dates, venues, frequency of activities

Philippine Textile Research Institute - Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101001000001000	Taxes, Duties and Licenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	Q1 to Q4	GoP	140,000.00	140,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
1000001000001000	Fidelity Bond Premiums	PTRI	NO		N/A	N/A	N/A	N/A	GoP	408,000.00	408,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Fidelity Bond Premiums	PTRI	NO		N/A	N/A	N/A	N/A	GoP	2,000.00	2,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Fidelity Bond Premiums	PTRI	NO		N/A	N/A	N/A	N/A	GoP	10,000.00	10,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Fidelity Bond Premiums	PTRI	NO		N/A	N/A	N/A	N/A	GoP	8,000.00	8,000.00		Indefinite dates, venues, frequency of activities
1000001000001000	Insurance Expenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Q1 TO Q4	Q1 TO Q4	GoP	1,932,000.00	1,932,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Insurance Expenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Q1 TO Q4	Q1 TO Q4	GoP	9,000.00	9,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Insurance Expenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Q1 TO Q4	Q1 TO Q4	GoP	500,000.00	500,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Insurance Expenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Q1 TO Q4	Q1 TO Q4	GoP	2,000,000.00	2,000,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
1000001000001000	Advertising Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 TO Q4	Q1 TO Q4	GoP	11,000.00	11,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Advertising Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	403,000.00	403,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Advertising Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	20,000.00	20,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Advertising Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	50,000.00	50,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
1000001000001000	Printing and Publication Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	16,000.00	16,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Printing and Publication Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	1,000.00	1,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Printing and Publication Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	25,000.00	25,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Printing and Publication Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	134,000.00	134,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Printing and Publication Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	600,000.00	600,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
1000001000001000	Representation Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	30,000.00	30,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Representation Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	74,000.00	74,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Representation Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	130,000.00	130,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Representation Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	24,000.00	24,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Representation Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	2,550,000.00	2,550,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
1000001000001000	Transportation and Delivery Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	2,000.00	2,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Transportation and Delivery Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	131,000.00	131,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Transportation and Delivery Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	63,000.00	63,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Transportation and Delivery Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	20,000.00	20,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Transportation and Delivery Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	100,000.00	100,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
3101001000001000	Rent/Lease Expenses	PTRI	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	18,000.00	18,000.00		Contract of Lease with NHA
1000001000001000	Subscription Expenses	PTRI	NO	Direct Contracting	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	3,000.00	3,000.00		Indefinite dates, venues, frequency of activities
3102001000001000	Subscription Expenses	PTRI	NO	Direct Contracting	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	2,000.00	2,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Subscription Expenses	PTRI	NO	Direct Contracting	N/A	N/A	Q1 to Q4	Q1 to Q4	GoP	84,000.00	84,000.00		Indefinite dates, venues, frequency of activities
1000001000001000	Other Maintenance and Operating Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	1,000.00	1,000.00		Indefinite dates, venues, frequency of activities
3101001000001000	Other Maintenance and Operating Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	800,000.00	800,000.00		Indefinite dates, venues, frequency of activities
3103001000001000	Other Maintenance and Operating Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	20,000.00	20,000.00		Indefinite dates, venues, frequency of activities

Philippine Textile Research Institute - Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Other Maintenance and Operating Expenses	PTRI	NO	NP-53.9 - Small Value Procurement	Q1 to Q4	N/A	Q1 to Q4	Q1 to Q4	GoP	800,000.00	800,000.00		FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Indefinite dates, venues, frequency of activities
310100200017000	Building	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	27,350,000.00		27,350,000.00	Rehabilitation and Retrofitting of the Natural Fiber Processing Center - Phase III
310200200003000	Building	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	12,006,000.00		12,006,000.00	Repair and Renovation of Innovation Center for Yarns and Textiles (ICYT)
100000100001000	Motor Vehicle	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	3,800,000.00		3,800,000.00	Refleeting of Motor Vehicle
310100100001000	Office Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	500,000.00		500,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) Lot Light System in the PTRI TELA Gallery
310100100001000	Technical and Scientific Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	2,400,000.00		2,400,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Three (3) lots of Fiber Cutting Machine
310100100001000	Technical and Scientific Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	2,400,000.00		2,400,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Three (3) lots of Hard Fiber Opener
310100100001000	Technical and Scientific Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	3,600,000.00		3,600,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Six (6) lots of Bench Scale Degumming Equipment
310100100001000	Technical and Scientific Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	4,500,000.00		4,500,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Three (3) lots of Mechanical Softening Machine
310100100001000	Technical and Scientific Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	180,000.00		180,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Six (6) units of Hydroextractor
310100100001000	Technical and Scientific Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	1,500,000.00		1,500,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Six (6) lots of Decorticating Machine
310100100001000	Technical and Scientific Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	200,000.00		200,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) Lot Bench scale extraction/dyeing assembly and accessories
310100100001000	Technical and Scientific Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	200,000.00		200,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) lot packaging and labelling machine
310100100001000	Technical and Scientific Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	200,000.00		200,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) lot Dye source Chopper/Shredder
310100100001000	Technical and Scientific Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	2,000,000.00		2,000,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) lot UV-Vis Spectrophotometer
310100100001000	Technical and Scientific Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	250,000.00		250,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) lot Digital Centrifuge

Philippine Textile Research Institute - Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100001000	Technical and Scientific Equipment	PTRI	YES	NP-53.9 - Small Value Procurement	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	250,000.00		250,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving One (1) lot Shaking Incubator
310100100001000	Other Machinery and Equipment	PTRI	YES	Competitive Bidding	Q3 of FY 2023	Q3 of FY 2023	Q1 of FY 2024	Q1 of FY 2024	GoP	3,200,000.00		3,200,000.00	FRONTIER (Fostering the Revitalization of Nascent Textile Innovation Ecosystems in the Regions) through Creative Technolgoy Hubs for Natural Textile Fibers, Natural Dyes and Handloom Weaving Forty (40) lot Handloom Weaving Machine and Implement
									Total	**149,180,000.00**	**###**	**64,536,000.00**	

Prepared by:

MARILOU G. AGUSTIN
Head, BAC Secretariat

Recommending Approval:
Bids and Awards Committee

CORAZON I. TAPULGO
Chairperson

DANIEL LEON J. LAVIN
Vice-Charperson

EVANGELINE FLOR P. MANALANG
Member

MARNIE B. DONES
Member

JENNELI E. CAYA
Member

MERLITA R. ODI
Member

Approved by:
Head of Procuring Entity

JULIUS L. LEAÑO, JR.,Ph.D.
Officer-In-Charge, Office of the Director

STEP 1
STEP 2
STEP 3
STEP 4
STEP 5
STEP 6
STEP 7

#1
#2
#3
#4

GUIDE TO PREPARE APP
In the Code column, kindly indicate the PAP Code. Please refer to the code indicated in the technical budget pos website. For GOCCs and LGUs, indicate the procuring entity's internal numbering system.
For the Procurement Project column, please align descriptions of program/projects with budget documents and accuracy in describing each procurement program/project.
For PMO/End-User, please indicate the PMO/End-User unit who will implement/utilize the procurement program/ end-user units are allowed only if the procurement activity was consolidated by the BAC to procure requirement units.
For Mode of Procurement and Schedule for Each Procurement Activity, all modes of procurement are available a and requirements for a specific schedule for Ads/Post of IB/REI, Sub/Open of Bids, Notice of Award, and/or Contr automatically identified thru the MS Excel formula. Note that for Foreign-funded procurement, please use Other procurement as the Mode of Procurement. Kindly indicate a specific period (dates, month, quarter) when each Procurement Activity will be done. Please re http://www.gppb.gov.ph/timelines/timelines.htm for the specific periods for each activity. Note: For SVP, IB/REI is similar to RFQ. Ads/Post of IB/REI for Shopping 52.1(b) and NP-SVP (53.9) needs to be posted in PhilGEPS for ABCs above 50k. N posting in PhilGEPS is mandatory for all Alternative Modes only for ABCs above 50k.
For Source of Funds, a dropdown list is available. If the Source of Funds the PE will use is not included, please in and specify under the Remarks column.
For Estimated Budget (PhP), kindly fill out either MOOE or CO columns only. Total ABC column is not editable, b automatically compute for the total MOOE and CO components of the project. This breakdown is needed for trac Finally, please ensure that amounts indicated are aligned with budget documents.
Before submission to the GPPB, ensure that the Head of the Procuring Entity (HoPE) approves/signs the APP.

GENERAL INFORMATION
All Cells with Fill Color Orange needs to be filled out by the Agency. This is a visual reminder of blank or impropе
To ensure that automated indicator which procurement activity needs to be filled out with specific periods, PE m Excel row with the mode of procurement for the specific procurement program/project and paste on the last sar "Negotiated Procurement-53.13" in the template.
If PE wishes to edit formatting and design of borders, fonts, among others of the APP template, it is suggested t automated formulas in the template before copying contents and reformatting.
Per Section of 3.1.1 of DBM Circular No. 2015-7, the Approved Budget for the Contract (ABC) shall be “[t]he amo

DEFINITIONS
1. PROGRAM (BESF)– A homogeneous group of activities necessary for the performance of a major which a government agency is established, for the basic maintenance of the agency’s administrative the provisions of staff support to the agency’s administrative operations or for the provisions of staff s agency’s line functions.
2. PROJECT (BESF)– Special agency undertakings which are to be carried out within a definite time f are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project

APP COLUMN HEADER/S				
Code (PAP)				
Procurement Project				
PMO/End-User				
Mode of Procurement	**Schedule for Each Procurement Activity**			
	Ads/Post of IB/REI	**Sub/Open of Bids**	**Notice of Award**	**Contract Signing**
Source of Funds				
Estimated Budget (PhP)				

4. Mode of Procurement - Competitive Bidding and Alternative Methods including: selective biddin contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; su receipt/Opening of bids; award of contract; contract signing).
6. Source of Funds - Whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs
8. Remarks - brief description of program or project